Progress Report 02

Group 01
Group Project-CCS/CSE 2002
06/11/2025

Computer Science / Software Engineering
Faculty of Computing
University of Sri Jayewardenepura

CCS2002 | CSE2002 - Group Project

Progress Report 02

Project Identification Information

Project title	: Project Hope – A platform to connects those who in need of financial, educational, nutritional and health resources with potential doners in Sri Lanka
Student names with initials and Index Numbers	: FC221024 - K. D. S. YASHODA : FC221012 - M. D. S. H. EDIRISINGHE : FC221041 - M. T. S. PERERA : FC222021 - J. M. H. S. JAYASINGHE : FC222034 - W. I. A. BOTEJU : FC222046 - P. I. LIVISARANI : FC212020 - V. NISANTHAN : FC222007 - W. J. N. MENDIS
Supervisor's name	: Mr. Tharindu Rangana

Progress Report Period	
Start Date: 7th of November 2025	End Date: 12th of December 2025
Work Carried out between this meeting and previous meeting	
• Rechecked the work with Supervisor sir and fixed some flaws in the system design (adding roles for verifying and managing finances).	
• Changed UML class, use-case and ER diagrams after the change of scope.	
• Updated the wireframe design to meet the latest changes and fixed few issues.	
• Updated the GitHub repository with new design documents. (https://github.com/HeshanSandeepanaJayasinghe/Project-Hope.git)	
• Discussed about financial aspects regarding the payment methods and payment gateway with group members and also with the supervisor sir.	
• Discussed about the APIs and backend technology.	

Evidence of Work Carried out between this meeting and previous meeting










9:18
Participants (7)
yashoda - fc115290 (me)
FC115620 - Jayasing... (Host)
FC 221012-Savina Hansin...
Fc115544-Fc221041-M.T....
fc110593-Nisanthan
FC222046- FC116746- I. L...
ISURU AKALANKA - FC11...
Invite






Participants (8)
Fc115544-Fc221041-M.T.S.... (me)
Savina Hansindu (Host)
Isuru
FC222021 - FC115620 - J. M. H....
Isumi Livisarani
nethmika
Sheshani Yashoda
V.Nishanthan
Invite










Homepage
Login page
Signup page - Recipient
Signup page - Doner
Features page
About us page
Recipient dashboard
Recipient - view profile
Recipient - posts
Recipient - verification
Doner dashboard
Doner - View profile
Doner - wishlist
Doner - donation history
Doner Post-click
Verifier dashboard
Verifier- User management
Verifier- User management
Verifier- User management
Financier dashboard
Financier - User managem...
Financier - User managem...
Financier - User managem...
Admin dashboard
Admin - Starff management
Admin- User management
Admin - Starff Activity
Admin - User management
Admin - Starff Activity

Problems Encountered
• Some issues with Use case diagram
• Slight change of scope ended up with considerable time-consuming design re-correction.

Planned work that were unable to carry out with reasons
• Design a mock up – could not fully finish changes in the wireframe

Work planned until next meeting
• Finalized the wireframe.
• Check the new design diagrams and wireframe with the supervisor.
• Creating the mock up to further demonstrate the design

Meeting information		
Meeting Date: 4th June 2025		
Meeting time	Start: 1.20 p.m.	End: 2.00 p.m.
Number of participants: 8		
Meeting Date: 17th June 2025		
Meeting time: 3.30 p.m.		
Number of participants: 7		
Meeting Date: 13th October 2025		
Meeting time: 3.00 p.m.		
Number of participants: 8		
Meeting Date: 6th October 2025		
Meeting time: 7.00 p.m.		
Number of participants: 8		
Meeting Date: 6th November 2025		
Meeting time: 8.30 p.m.		
Number of participants: 8		

Meeting Date: 16th November 2025		
Meeting time: 10.30 p.m.		
Number of participants: 8		
Meeting Date: 18th November 2025		
Meeting time: 2.00 p.m.		
Number of participants: 8		
Supervisor's Comments		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
Heshan		
Student's Signature	Supervisor's Signature	