

CCS2994 | CSE2994 - Group Project

Progress Report 04


Group no 01

Project Identification Information


Project title	: Project Hope – A platform to connects those who in need of financial, educational, nutritional and health resources with potential doners in Sri Lanka
Student names with initials and Index Numbers	: FC222021 - J. M. H. S. JAYASINGHE : FC221041 - M. T. S. PERERA : FC221012 - M. D. S. H. EDIRISINGHE : FC221024 - K. D. S. YASHODA : FC222034 - W. I. A. BOTEJU : FC222046 - P. I. LIVISARANI : FC212020 - V. NISANTHAN : FC222007 - W. J. N. MENDIS
Supervisor's name	: Mr. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 15 th of May 2026	End Date: 29 th of May 2026
<u>Work Carried out between this meeting and previous meeting</u>	
• Payment gateway integrated for payment receiving and forwarding.	
• Fixed major styling issues in some pages.	
• API testing for login, registration, role-based dashboard functionalities, verification form handling and post handling done and documented.	
• Verifier pages and financier pages created and tested.	
• API documentation started.	
• Statistics for admin and super-admin created.	

Evidence of Work Carried out between this meeting and previous meeting



<u>Problems Encountered</u>
• Testing was delayed than expected.
<u>Planned work that were unable to carry out with reasons</u>
• Development completion was delayed because of Academic work of group members. • System level testing had to postpone also due to Academic work.
<u>Work planned until next meeting</u>
• Complete development. • Complete testing and testing documentation. • Complete API documentation. • Styling and overall UI/UX optimization.
<u>Meeting information</u>
Meeting Date: 20 th May 2026
Meeting time: 10.00 p.m.
Number of participants: 7
Meeting Date: 27 th May 2026
Meeting time: 3.00 p.m.
Number of participants: 6

<u>Supervisor's Comments</u>		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature